HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 10/11/19

DEPARTMENT OF TRANSPORTATION TIME: 12:34:02
COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 10-05-2019 DAYS WORKED 105.0 ESTIMATE 7 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

001 $40,000.0000 $40,000.00 $40,000.00 $40,000.00 $40,000.00

MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $4.2500 17,023.50 17,124 .50 16,963.00 16,963.00
$72,349.88 $72,779.13 $72,092.75 $72,092.77

REMOVING GUARDRAIL L.F. MAJOR 0.36% UNDER
003 $150.0000 232.00 233.00 226.00 226.00
$34,800.00 $34,950.00 $33,900.00 $33,900.00

REMOVING GUARDRAIL ANCHOR EACH 2.59% UNDER
004 $43.5000 2,387.00 2,387.00 1,195.40 1,195.40
$103,834.50 $103,834.50 $51,999.90 $51,999.90

CRUSHED SURFACING BASE COURSE C.Y. MAJOR 49.92% UNDER
005 $33.6000 594.00 594.00 631.30 631.30
$19,958.40 $19,958.40 $21,211.68 $21,211.68

AES. TR. BEAM GUARDRAIL TYPE 1 L.F. 6.28% OVER
006 $35.5000 1,075.00 1,075.00 1,087.50 1,087.50
$38,162.50 $38,162.50 $38,606.25 $38,606.25
AES. TR. BEAM GUARDRAIL TYPE 31 L.F. MAJOR 1.16% OVER

007 $2,240.0000 2.00 2.00 2.00 2.00
$4,480.00 $4,480.00 $4,480.00 $4,480.00

AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 2 EACH 100.00% POSTED
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 10-05-2019 DAYS WORKED 105.0 ESTIMATE 7 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

008 $4,320.0000 12.00 12.00 12.00 12.00
$51,840.00 $51,840.00 $51,840.00 $51,840.00

AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 21 EACH MAJOR 100.00% POSTED
009 $1,500.0000 3.00 3.00 3.00 3.00
$4,500.00 $4,500.00 $4,500.00 $4,500.00

AES. TR. BEAM GUARDRAIL ANCHOR TYPE 1 EACH 100.00% POSTED
010 $1,500.0000 2.00 2.00 1.00 1.00
$3,000.00 $3,000.00 $1,500.00 $1,500.00

AES. TR. BEAM GUARDRAIL ANCHOR TYPE 4 EACH 50.00% UNDER
011 $4,100.0000 13.00 13.00 13.00 13.00
$53,300.00 $53,300.00 $53,300.00 $53,300.00

AES. TR. BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL EACH MAJOR 100.00% POSTED
012 $2,950.0000 180.00 181.00 179.00 179.00
$531,000.00 $533,950.00 $528,050.00 $528,050.00

BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL EACH MAJOR 0.56% UNDER
013 $60.0000 375.00 375.00 162.50 162.50
$22,500.00 $22,500.00 $9,750.00 $9,750.00

BEAM GUARDRAIL TYPE 31 BURIED TERMINAL TYPE 2 L.F. 56 .67% UNDER
014 $23.0000 212.50 212.50 212.50 212.50
$4,887.50 $4,887.50 $4,887.50 $4,887.50

BEAM GUARDRAIL TYPE 1 L.F. 100.00% POSTED
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COMPARISON OF QUANTITIES PAGE: 3
CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 10-05-2019 DAYS WORKED 105.0 ESTIMATE 7 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

015 $22.2500 14,575.00 14,788.00 14,293.80 14,293.80
$324,293.75 $329,033.00 $318,037.05 $318,037.14

BEAM GUARDRAIL TYPE 31 L.F. MAJOR 1.93% UNDER
0le $3,550.0000 21.00 21.00 19.00 19.00
$74,550.00 $74,550.00 $67,450.00 $67,450.00

BEAM GUARDRAIL TRANSITION SECTION TYPE 21 EACH MAJOR 9.52% UNDER
017 $1,150.0000 24.00 24.00 23.00 23.00
$27,600.00 $27,600.00 $26,450.00 $26,450.00

BEAM GUARDRAIL ANCHOR TYPE 10 EACH 4.17% UNDER
018 $305,000.0000 $305,000.00 $305,000.00 $302,639.30 $302,639.30

PROJECT TEMPORARY TRAFFIC CONTROL L.S. MAJOR 0.77% UNDER
019 $50.0000 400.00 400.00 400.00 400.00
$20,000.00 $20,000.00 $20,000.00 $20,000.00

TRAINING HR 100.00% POSTED
020 $9,000.0000 $9,000.00 $9,000.00 $514.14 $514.14

ROADSIDE CLEANUP EST. 94 .29% UNDER
021 $5.0000 $5.00 $5.00 .00 $0.00

REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER
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DEPARTMENT OF TRANSPORTATION
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 10-05-2019 DAYS WORKED 105.0 ESTIMATE 7 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH
NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
022 $1.0000- $1.00- $1.00- .00 $0.00
MINOR CHANGE CALC 100.00% UNDER
023 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
024 $1,000.0000 $1,000.00 $1,000.00 $1,000.00 $1,000.00
SPCC PLAN L.S 100.00% POSTED
025 $5,500.0000 $0.00 $5,500.00 .00 $0.00
CO 2-MOBILIZATION L.S. 100.00% UNDER
026 $30.2500 .00 .05 .00 .00
$0.00 $1.51 .00 $0.00
CO 2-CLEARING & GRUBBING ACRE 100.00% UNDER
027 $232.3200 .00 10.00 .00 .00
$0.00 $2,323.20 .00 $0.00
CO 2-ROADWAY EXCAVATION INCL. HAUL C.Y. 100.00% UNDER
028 $94.3800 .00 65.00 .00 .00
$0.00 $6,134.70 .00 $0.00

CO 2-ROCK EMBANKMENT

C.Y.

100.

00% UNDER
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 10-05-2019 DAYS WORKED 105.0 ESTIMATE
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH
NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED
029 $10,870.0000 $0.00 $10,870.00 .00
CO 2-TEMPORARY TRAFFIC CONTROL L.S. 100.00% UNDER
030 $4,000.0000 $0.00 $4,000.00 .00
CO 2-REMOVE & RESET GUARDRAIL EST. 100.00% UNDER
031 $100.4300 .00 60.00 .00
$0.00 $6,025.80 .00
CO 2-CRUSHED SURFACING BASE COURSE C.Y. 100.00% UNDER
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* % %
* k *
* % %
* k *
* % %

CONTRACT TOTALS:

ORIGINAL BID AMOUNT. . $1,746,059.53

REVISED AMOUNT. .. ... ... i

TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED) .......... $1,652,208.57
PAID TODATE (INC. MOB/MOH) . ot ittt ettt e e e e e e e e e e e e e e e e e e e e e e e e e e e
PERCENT DONE (LESS MOB/MOH) .« ottt ittt e et e e et e e e e e e e e e e e 7.67% UNDER

REPORT STATUS...: COMPLETE



